

Meeting Agenda / Minutes

Meeting:	CTI EMEA DS SAN Projects and Integration
-----------------	--

Day:	Tuesday	Date:	23 rd February 2010	Time:	12:00 – 13:00
-------------	---------	--------------	--------------------------------	--------------	---------------

Participants			
Gary Battersby (GB)	Simon Gibbs (SG)	Lee Hardman (LH)	Tim Robinson (TR)
Ade Okusanya (AO)	Paul Haynes (PH)	Nigel Chilcott(NC)	Carl Williams (CPW)
Sal Ahmed (SA)			

Apologies			

Team Rota		
Meeting Minutes	PRC/Kick Offs/RFP/RFC	Week Commencing

Recent Storage GDSE Release Announcements for Review		
Description and Date	Feedback	Reviewer
Field Alert - Audit Log Security Gap on HDS USPV	15/10 – TR1 Awaiting Engineering approval To be fixed in the next release – 10/12/09 Being remediated at the moment. 50% complete scheduled to be complete by the end of February. All complete now.	T1R
Release For Comments(RFC): EMC Control Center (ECC) version 6.1 UB5 Solutions Guide and Release Notes for Infrastructure Components	Waiting for UB7 to be released Scheduled for April.	LH
Connetrix Manager		TR
Centera EOL Gen 3		CPW

PRC and Kick Off Meetings	
Project Details	Action

Tasks for RFC Scheduling			
Task	Date	RFC	Scheduled Priority H/M/L
Expanding FDC SAN	27/02/10		M/L

Projects				
No.	Description/VPR No.	Status	Owner	Due Date
1	Frankfurt Phase II - Poland phase I migration - MB phase I + II migration - LDN phase II migration	Cisco switches need to be aligned. We have switches purchased via HDS set to be installed in EMC supported SAN's.		
		AO to provide current switch info.	AO	19/02/10
		GB to discuss with EMC about taking over support.	GB	05/03/10
2	GDSCS: - I series	Project scope has changed and they will now be using STAR rather than cascaded SRDF. Reconfiguration of the FA's is required. Bin file change, info has been provided to EMC. Current Bin Files and Frames are being locked. Scheduled for next week. Monday 15 th March when iSeries has to be ready.	SG	
		First test scheduled for 20 th February which will be the migration test of ECB6 LPAR to VTL. This completed with a few issues that were resolved.	SG	Complete
		Backup zoning FDC/RDC waiting to be patched. 35% completed so far. Now 50% complete, targeting 5 th March for completion.	SG	

3	Stratus	Meeting is scheduled for this week to discuss addition of 32 drives into iSeries box. SG/SA to provide update at next meeting. Another meeting this afternoon with iSeries team to discuss this further.	SG/SA	01/03/10
4	Etrust/SEMS	This has been on hold. Next work is to move Centera reviews into SEMS. AO to provide update. Changes in this week with work scheduled next week.	AO	01/03/10
5	ECC upgrade. UK and Germany	6.1 upgrade currently scheduled for Mid April. Issues with master agent monitoring is with CATE. Now have a box to test. There are 411 hosts with no master agent. 300 agents have been identified. LH to provide update at next meeting. Still waiting for feedback from ICG. DBA agent rollout still in progress.	LH	22/02/10
6	Forsyth Project			
7	ESRS	GB to follow up with NA and also EMC.	GB	
8	Storage infrastructure/ Migrations to VMware	Dependent on ESRS		
9	SANSscreen	Upgrade to version 5.0 is outstanding as 32 bit SPACS are not yet certified. LH to follow up. Now in packaging.	LH	01/03/10
		LH to follow up with Egg rollout.	LH	01/03/10
		FDC now in prod. Needs to be put back in Dev.	LH	01/03/10
10	Centera	Gen 3 hardware is end of support at the end of 2010. This is only affecting the Polish AXCIS Point frames. CPW to monitor. Info provided by EMC for migrations from Gen 3 and Gen4.	CPW	
11	Migration of SWANN Tier1 to Tier2	Still outstanding. AO to follow up. Design document has been released. CATE have raised concerns. Dave Hollinshead to arrange meeting.	AO	01/03/10

12	Fairfield	No update		
13	New DC module deployments in FDC/RDC	Change in this weekend for switch 1B. If new requirements come in, new switches will be required.	CPW	
14	CGC2 Exit (new project) /tech refresh	STAR code upgrade at the weekend. This enables us to take symcli version 7.0 All aperture tickets for this have been raised, but cannot be submitted because of a problem with Aperture 600. CPW in discussions with DCSM to see if we can go ahead without. Ticket also raised with Aperture. Buffer capacity delivered at RDC, CGC rescheduled for next week. Shutter issues		
16	Exchange 2000	Public folder PEP approved		
17	Centera Russia	No updates		
19	Moscow DWH	BOM provided to Vladimir and Fedor. They will now get quote.		
20	Welle Mini Storage Dep.	Provide update for next week.	AO	
21	Egg Treasury Project	AO to follow up.	AO	
22	Optim	Vendor presentation is being planned.		
23	Servers as a Service	Meeting scheduled for this week.		

Topic	Closed Actions	Owner	Due Date	Status

Next Meeting:					
Day:	Monday	Date:	1 st March 2010	Time:	12:00 – 13:00