

Meeting Agenda / Minutes

Meeting:	CTI EMEA DS SAN Projects and Integration
-----------------	--

Day:	Tuesday	Date:	2 nd March 2010	Time:	13:00 – 14:00
-------------	---------	--------------	----------------------------	--------------	---------------

Participants			
Gary Battersby (GB)	Simon Gibbs (SG)	Lee Hardman (LH)	Tim Robinson (TR)
Sal Ahmed (SA)	Paul Haynes (PH)	Nigel Chilcott(NC)	Carl Williams (CPW)
Ade Okusanya (AO)			

Apologies			

Team Rota	
PRC/Kick Offs/RFP/RFC	Week Commencing
Ade Okusanya	08/03/2010
Ade Okusanya	15/03/2010
Ade Okusanya	22/03/2010
Ade Okusanya	29/03/2010
Salauddin Ahmed	05/04/2010
Salauddin Ahmed	12/04/2010
Salauddin Ahmed	19/04/2010
Salauddin Ahmed	26/04/2010

Recent Storage GDSE Release Announcements for Review		
Description and Date	Feedback	Reviewer
Field Alert - Audit Log Security Gap on HDS USPV	15/10 – TR1 Awaiting Engineering approval To be fixed in the next release – 10/12/09 Being remediated at the moment. 50% complete scheduled to be complete by the end of February. All complete now.	TR
Release For Comments(RFC): EMC Control Center (ECC) version 6.1 UB5 Solutions Guide and Release Notes for Infrastructure Components	Waiting for UB7 to be released Scheduled for April. US implementation starting 23rd March.	LH

Connetrix Manager V9.1.1	TR to check if there MS form. Many thanks. is any security gaps that the upgrade fixes. TR to send matrix changes to all for review.	TR
Centera EOL Gen 3	Confirmation of tool to do upgrade. Maurice O'Connel (Centera specialist contact). We have 12 months to do this. Only affects Polish AXIS Point Centeras.	CPW

PRC and Kick Off Meetings	
Project Details	Action

Tasks for RFC Scheduling			
Task	Date	RFC	Scheduled Priority H/M/L
Expanding FDC SAN. Partially completed. Infrastructure issues on the core switches.	27/02/10		M/L
Decomm of the old McData switches in CGC1.	06/03/10		M/L

Projects				
No.	Description/VPR No.	Status	Owner	Due Date
1	Frankfurt Phase II - Poland phase I migration - MB phase I + II migration - LDN phase II migration	Cisco switches need to be aligned. We have switches purchased via HDS set to be installed in EMC supported SAN's.		
		AO to provide current switch info.	AO	19/02/10
		GB to discuss with EMC about taking over support.	GB	05/03/10

2	GDCS: - I series	Project scope has changed and they will now be using STAR rather than cascaded SRDF. Reconfiguration of the FA's is required. Bin file change, info has been provided to EMC. Current Bin Files and Frames are being locked. Scheduled for next week. Monday 15th March when iSeries has to be ready. Confirmation received from EMC that bin files have been applied. Awaiting confirmation on host cabling.	SG	
		First test scheduled for 20 th February which will be the migration test of ECB6 LPAR to VTL. This completed with a few issues that were resolved.	SG	Complete
		Backup zoning FDC/RDC waiting to be patched. 35% completed so far. Ports for VTL have only just been requested. Now 50% complete, targeting 5th March for completion.	SG	
3	Stratus	Meeting is scheduled for this week to discuss addition of 32 drives into iSeries box. SG/SA to provide update at next meeting. Another meeting this afternoon with iSeries team to discuss this further.	SG/ SA	08/03/10
4	Etrust/SEMS	This has been on hold. Next work is to move Centera reviews into SEMS. AO to provide update. Changes in this week with work scheduled next week.	AO	01/03/10
5	ECC upgrade. UK and Germany	6.1 upgrade currently scheduled for Mid April. Issues with master agent monitoring is with CATE. Now have a box to test. There are 411 hosts with no master agent. 300 agents have been identified. LH to provide update at next meeting. Still waiting for feedback from ICG. DBA agent rollout still in progress.	LH	22/02/10

6	Forsyth Project	Clean ups completed at the weekend. Outstanding actions with David Westcott and Alan Grantham for frames 9 and 10.		
7	ESRS	GB to follow up with NA and also EMC.	GB	
8	Storage infrastructure/ Migrations to VMware	Dependent on ESRS		
9	SANSscreen	Upgrade to version 5.0 is outstanding as 32 bit SPACS are not yet certified. LH to follow up. Now in packaging.	LH	01/03/10
		LH to follow up with Egg rollout.	LH	01/03/10
		FDC now in prod. Needs to be put back in Dev. _ Complete.	LH	01/03/10
10	Migration of SWANN Tier1 to Tier2	Still outstanding. AO to follow up. Design document has been released. CATE have raised concerns. Dave Hollinshead to arrange meeting.	AO	08/03/10
11	Fairfield	No update		
12	New DC module deployments in FDC/RDC	Change in this weekend for switch 1B. – Complete If new requirements come in, new switches will be required.	CPW	
13	CGC2 Exit (new project) /tech refresh	STAR code upgrade at the weekend. This enables us to take symcli version 7.0 - Complete All aperture tickets for this have been raised, but cannot be submitted because of a problem with Aperture 600. – No update on this as yet. Has been escalated to Steve Snell. CPW in discussions with DCSM to see if we can go ahead without. Ticket also raised with Aperture. Buffer capacity delivered at RDC, CGC rescheduled for next week. Shutter issues. Still an issue so not been delivered as yet. AO escalated to David Westcott. Repatch of CGC san management 2 this weekend. 7.01 upgrade on going.		

14	Exchange 2000	Public folder PEP approved		
16	Centera Russia	No updates		
17	Moscow DWH	BOM provided to Vladimir and Fedor. They will now get quote.		
20	Welle Mini Storage Dep.	Provide update for next week.	AO	
21	Egg Treasury Project	AO to follow up.	AO	
22	Optim	Vendor presentation is being planned.		
23	Servers as a Service	Meeting scheduled for this week. Ongoing strategy that we will track.		

Topic	Closed Actions	Owner	Due Date	Status

Next Meeting:					
Day:	Monday	Date:	8 th March 2010	Time:	12:00 – 13:00