

Meeting Agenda / Minutes

Meeting:	CTI EMEA DS SAN Projects and Integration
-----------------	--

Day:	Tuesday	Date:	8 th March 2010	Time:	13:00 – 14:00
-------------	---------	--------------	----------------------------	--------------	---------------

Participants			
Gary Battersby (GB)	Simon Gibbs (SG)	Lee Hardman (LH)	Carl Williams (CPW)
Paul Haynes (PH)	Ade Okusanya (AO)		

Apologies			
Nigel Chilcott(NC)	Sal Ahmed (SA)	Tim Robinson (TR)	

Team Rota	
PRC/Kick Offs/RFP/RFC	Week Commencing
Ade Okusanya	08/03/2010
Ade Okusanya	15/03/2010
Ade Okusanya	22/03/2010
Ade Okusanya	29/03/2010
Salauddin Ahmed	05/04/2010
Salauddin Ahmed	12/04/2010
Salauddin Ahmed	19/04/2010
Salauddin Ahmed	26/04/2010

Recent Storage GDSE Release Announcements for Review		
Description and Date	Feedback	Reviewer
Release For Comments(RFC): EMC Control Center (ECC) version 6.1 UB5 Solutions Guide and Release Notes for Infrastructure Components	Waiting for UB7 to be released Scheduled for April. US implementation starting 23 rd March.	LH
Centera EOL Gen 3	Confirmation of tool to do upgrade. Maurice O'Connell (Centera specialist contact). We have 12 months to do this. Only affects Polish AXIS Point Centeras.	CPW

PRC and Kick Off Meetings	
Project Details	Action

Tasks for RFC Scheduling			
Task	Date	RFC	Scheduled Priority H/M/L
Decomm of the old McData switches in CGC1. Completed.	06/03/10		M/L
Movement of 22C in CGC2. Penciled in for 10 th April.	10/04/10		High
Microcode upgrade for Symmetrix Arrays in Germany. Meerbusch and IXE. Needs to be done as code is coming EOL.	20/03/10		M/L

Projects				
No.	Description/VPD No.	Status	Owner	Due Date
1	Frankfurt Phase II - Poland phase I migration - MB phase I + II migration - LDN phase II migration	Cisco switches need to be aligned. We have switches purchased via HDS set to be installed in EMC supported SAN's.		
		AO to provide current switch info. Information provided.	AO	Complete
		GB to discuss with EMC about taking over support.	GB	10/03/10
2	GDCS: - I series	Project scope has changed and they will now be using STAR rather than cascaded SRDF. Reconfiguration of the FA's is required. Bin file change, info has been provided to EMC. Current Bin Files and Frames are being locked. Scheduled for next week. Monday 15th March when iSeries has to be ready. Confirmation received from EMC that bin files have been applied. Awaiting confirmation on host cabling. A pair of FA's repatched to switch. Not done as yet. SG to check if complete.	SG	

		First test scheduled for 20 th February which will be the migration test of ECB6 LPAR to VTL. This completed with a few issues that were resolved.	SG	Complete
		Backup zoning FDC/RDC waiting to be patched. 35% completed so far. Ports for VTL have only just been requested. Now 50% complete, targeting 5th March for completion. No change as RDC VTL was due to be patched at weekend. Also still resolving issues with IBM3494 in Frankfurt. This has been patched, but some ports need remediating. SG to send offline update.	SG	
3	Stratus	Meeting is scheduled for this week to discuss addition of 32 drives into iSeries box. SG/SA to provide update at next meeting. Another meeting this afternoon with iSeries team to discuss this further.	SG/ SA	15/03/10
		Stratus team still waiting to decide whether they come onto open systems. Also support issues need to be defined in BAU.	NC	
		CATE support is also an outstanding issues. Stratus team to discuss with Nigel.	NC	
4	Etrust/SEMS	This has been on hold. Next work is to move Centera reviews into SEMS. AO to provide update. Changes in this week with work scheduled next week. These are due to be complete Friday 12th March.	AO	15/03/10
5	ECC upgrade. UK and Germany	6.1 upgrade currently scheduled for Mid April. Issues with master agent monitoring is with CATE. Now have a box to test. There are 411 hosts with no master agent. 300 agents have been identified. LH to provide update at next meeting. Still waiting for feedback from ICG. – Still outstanding. LH to chase.	LH	22/02/10
		DBA agent rollout still in progress. – This is now on hold.	LH	

6	Forsyth Project	Clean ups completed at the weekend. Outstanding actions with David Westcott and Alan Grantham for frames 9 and 10. AG responded saying that no movements Set up call.		
7	ESRS	GB to follow up with NA and also EMC.	GB	
8	Storage infrastructure/ Migrations to VMware	Dependent on ESRS		
9	SANSscreen	Upgrade to version 5.0 is outstanding as 32 bit SPACS are not yet certified. LH to follow up. Now in packaging. Should be available this week	LH	01/03/10
		LH to follow up with Egg rollout. Still waiting for servers in Derby.	LH	01/03/10
		FDC now in prod. Needs to be put back in Dev. - Complete.	LH	Complete
10	Migration of SWANN Tier1 to Tier2	Still outstanding. AO to follow up. Design document has been released. CATE have raised concerns. Dave Hollingshead to arrange meeting. Meeting took place today. CATE are satisfied with changes. Looking at Q2 for work completion.	AO	
11	Fairfield	No update		
12	New DC module deployments in FDC/RDC	Change in this weekend for switch 1B. – Complete If new requirements come in, new switches will be required.	CPW	
13	CGC2 Exit (new project) /tech refresh	STAR code upgrade at the weekend. This enables us to take symcli version 7.0 - Complete All aperture tickets for this have been raised, but cannot be submitted because of a problem with Aperture 600. – No update on this as yet. Has been escalated to Steve Snell. Developers managed to provide ability to add multiple fibre connections. CPW to revisit the tickets now.	CPW	
		Buffer capacity delivered at RDC, CGC rescheduled for next week. Shutter issues. Still an issue so not been delivered as yet. AO escalated to David Westcott. No update AO to chase.	AO	
		Repatch of CGC san management 2 this weekend. – Complete	SG	Complete
		7.01 upgrade ongoing. – All RDC, CGC and FDC are now complete.	SG	Complete

		Data gathering for SAN Pulse this week. Planned to be complete today.	TR	09/03/10
14	Exchange 2000	Public folder PEP approved Revised design that needs reviewing. Moving away from 146GB to 300GB'	SG	
16	Centera Russia	No updates	CPW	
17	Moscow DWH	BOM provided to Vladimir and Fedor. They will now get quote.	SG	
20	Welle Mini Storage Dep.	Provide update for next week.	SG	
21	Egg Treasury Project	AO to follow up. Project has now been cancelled.	AO	
22	Optim	Vendor presentation is being planned. No updates as yet.	GB	
23	Servers as a Service	Meeting scheduled for this week. Ongoing strategy that we will track.	NC	

Topic	Closed Actions	Owner	Due Date	Status

Next Meeting:					
Day:	Monday	Date:	15 th March 2010	Time:	12:00 – 13:00