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Citi Weekly EMC Meeting — Open Systems BAU (every Thursday)
X MEETING INFORMATION X Pin Number: 89778078

Date: February 3rd 2011

Country Toll-free # Int'l toll dial-in # Local toll dial-in #
Belgium 080080811 +32 22006498 022006498
Czech Republic 800142575 +420 239014117 239014117
Ireland 1800818037 +353 15245128 015245128
Germany 08006646746 +49 6995096483 06995096483
Poland 008004421077 +48 223060055 0223060055
Singapore 8004481571 +65 66221244 066221244
Switzerland 0800562307 +41 445118115 0445118115
United Kingdom 08001214742 +44 2030249232 02030249232
United States 8886433086 +1 7202214876 (1)7202214876
Singapore 8004481571 66221244 +65 66221244

For other numbers go to:  http://www.emcconferencing.com/globalaccess/index.asp?bid=304

Distribution: Nigel Chilcott, NC (Citi Manager BAU & PIT), Simon Gibbs, SG (Citi), Carl Williams, CPW (Citi PIT), David Coles, DC (Citi BAU),Harbinder Dhinsa (Citi Bau),

Darren Wood (Citi Bau)

Terry Brister, TB (EMC CE), Graham Rodell, GR (EMC SAM), Andreas Specht, AS (EMC SAM), Alan Davison, AD (EMC TC), Rolf Zahn, RZ (EMC Account
Manager), Heiko Loewe, HL (EMC TC), Alex Halachis, AH (EMC Global CSM), Jim Huggins, JH (EMC Global SAM), Wes Van Den Berg, VB (EMC Account
Manager), Salauddin Ahmed, SA (Citi BAU), Klaus Lenze (EMC)

Notes: 1) Attendee’s are in bold

2) Last week’s additions are in Blue and this week’s updates for the agenda in Red except in the SR review section where traffic light colours are used to indicate severity
3) All Actions are in RED BOLD please ensure actions are updated prior to the next meeting
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X Open Cases with High Visibility x

It;m SR # Site Description Status
. . , PSU’s now at Cisco Vendor and being investigated at component level, awaiting customer report from
1. | 37742682 Cisco Switch PSU's Cisco 3/2/2011 — GC to chase Cisco for an update
Cisco and DMX cvcle Cisco investigation is on hold until next green zone... Meeting should be setup on further discussions on
2. | 38305296 switching y the call flow and handling of log files Ongoing. Daily Conference call with Citi/EMC/Cisco
X House Keeping Items x
Item # Description Status
3. Work planning and ETA | Minutes from Implementation Sub-meeting,
review Meeting 1. DMX4 72 to 73 code upgrade. DMX 4 Star systems already upgraded. Non-Star planned for Oct 16 and 23. SG
raised VC and chasing approvers. TB confirmed with RCM that they did now handle out of family upgrades when the
SP has been upgraded. TB to raise EMC Change Control and RCM request. Work to commence 3/2/2011 — ON
HOLD
DMX3 71 to 73 code upgrade. Being led by DC. DC to raise VC for a sub-set of DMX 3 units for first upgrade date of
23 October 2010 with a stated prerequisite of hosts updated to Iatest Citi certified SAN stack. Prerequisite McData
Code upgrade. Upgrade of SAN stacks is scheduled for Jan 15" and code upgrade is scheduled after DMX4’s
are completed, possibly Jan. 29 . TB and DC to drive 22" Jan 5771 to 5772 completed but ran out of time to
complete. Now scheduled for 5" Feb due to change freeze. ON HOLD
30/10/2010 UK 5670 code DMX units to be migrated from by 30 October 2010. On hold awaiting DC return from
leave.
20/1/11 ETA for upgrade of code is mid to late Feb 2011, CPW to provide update once date confirmed
4. ECC and Storage Scope
Upgrades/Installations
5. Planned Clariion UK
Upgrades/Installations | 20/1/11 - RDC Install to STI.
AD confirmed delivery for 21/1/11, TB and IDE to install
Awaiting configuration details from STI
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3/2/2011 -GC to check with John McBride regarding configuration of Clariion

DE
RU
IK
6. DMX 23/12/2010 VMAX are delivered ok to EDC, FDC, RDC... EDC already ready for power on, FDC and RDC on the floor... TB
Upgrades/Installations | will be responsible for creating the bin-files.
20/1/11 - On going, power and floor planning plus Gen 3 core cards into Cisco switch AD to check with Wes
regarding the order of the Core Cards AD. No order has been received
7. Centera

Upgrades/Installations

DE Centera Upgrades

PH requested additional nodes

3/2/2011 — All paperwork has been signed. AD to confirm date for upgrade and confirmation of Node size ACTION
AD

PL Centera Upgrades

20/1/11 — PH confirmed request for additional nodes for Poland
EMC trying to arrange loan Kit.

3/2/2011 — AD to advise

TK Centera Upgrades
No Current Upgrades Planned

UK Centera Upgrades
23/12/2010 - Centera (6 new nodes) are requested to be installed asap. NC will contact sales for status and delivery
date... Poland are also planned to upgrade...???

3/2/2011 — AD working on providing eval/loan kit

AD to provide update of delivery. Loan agreement has been signed, awaiting delivery.
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ESRS

13/1/11 — CATE are currently certifying this and have questions — Currently on hold due to install processes. Citi
have requested a CD version to be provided.

Training

3/2/2011 - Following success of Centera training, Citi have requested Clariion training. AD to arrange with PH.

10.

Citi Login For EMC

Citi SOE IDs

2010-12-16 GR reported that both TB and GR now has functioning remote access to their Citi account. SA had reported that
AS will need a SEO and NC would need to process this. Once SOE is created SA will arrange remote access. SA to arrange
a remote access card and SOE ID

23/12/2010 - AS reported account is now working, most of the trainings are completed and remote access was requested.
20/1/11 — NC to arrange access for GC to use Sharepoint GC and CPW to check. No Update

11.

Quarterly Review

Awaiting Q3 report — The report will be available on Jan 2011. No update

12.

EMC access to Cisco
Management Server

e 2010-05-06 Post Cairo issue the question of EMC access to the Citi Cisco management servers was raised. Currently
EMC CEs do have access to the McData management system but not the Cisco Management system.

e 2010-10-21There are issues with password for Cisco switches which are preventing remote access for EMC. Terry is
unable to assist with this whilst his access to the management server is not resolved.

e 23/12/2010 - TB reported that this request was initiated on the Citi Marketplace, but however there are some confusion
because request could not completed, because the needed Server are not listed...

e 3/2/2011 — Ongoing with TB and AO

13.

Storage Buffer

e 20/1/11 — Scott Hunter to work on new buffer requirements for 2011
e 3/2/2011 - On going SH to meet with NC to discuss

14.

Cisco Switches

2010-12-16 Additional Monitoring on switches and checking all switches on SAN. EMS team to drive

20/1/11 - Dave Coles and Andy Johnston are the lead. Should be working by end of Jan 2011 No update.

3/2/2011 — Darren Wood handling to monitoring of switches. Dave Coles and Andy Johnson health checking that all
monitoring is enabled and operating correctly
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15.

Planned Absence Dave Coles out week commencing 14™ Feb 2011

16.

AOB Centera’s 431 and 432 are out of support, AD and GC to check and confirm status Ongoing
3/2/2011 — NC requires quote for support of 6 x 9513 switches in RDC/FDC. On going GC

3/2/2011 — NC raised the issue of Old Lane decommission of kit - NC

3/2/2011 — CPW mentioned there is a plan to work on installing 4 x Cisco Switches in Switzerland

3/2/2011 — CPW requested information on a tech refresh for all Centera kit AD to assist

27/1/11 — Harbinder pointed out that calls on switches are of concern. EMC Dialling into the German switches seem
to be OK but there seems to be more of a problem when the lab are dialling into the UK switches. Possible site

message confusion on EMCs CSI system. GC and TB to discuss and update.
3/2/2011 — TB has updated the site messages on all Citi site providing clear instruction on how to login to switches

Appendix B. Current EMC Estate

Install Summary

2234087
2234199
2905529
3825042
3878335
3878336
4227267
5215402
5274918
5288586
6970827
7836608
83733

Switch Symmetrix Connectrix Centera CLARIiON Celerra EDL
Citigroup - MF SAN CGC 2 2 0 0 0 0 0
Citigroup - OS SAN CGC 17 15 26 0 0 0 0
Citigroup - OS SAN RDC 26 18 28 3 12 0 0
Citigroup - EGG Riverside Rd 4 0 0 2 3 0 0
Citibank Handlowy 0 0 0 4 0 0 0
Citibank Handlowy 0 0 0 3 0 0 0
Citigroup - OLD LANE 0 0 0 1 1 1 0
CITIBANK YILMAZ PLAZA 0 0 0 1 1 0 0
Citigroup - STI RDC 2 0 0 0 0 0 0
CITIBANK TEKFEN TOWER 0 0 0 1 0 0 0
Citigroup - OS Backups CGC 0 0 0 0 0 0 3
Citigroup - MF SAN RDC 2 2 0 0 0 0 0
CITIBANK (Switzerland) 1 0 0 0 0 0 0
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89964 CITIBANK (Switzerland) 0 0 0 1 0 0
Total 54 37 54 16 17 1
Install Summary Centera Connectrix Switch Symmetrix EDL CLARIiON
2385116 Citibank Privatkunden AG citigroup 2 14 10 10 0 0
4076231 Citibank citigroup 0 12 8 14 0 0
5378988 CitiBank Welle 0 0 4 2 3 0
8962443 Citibank NA in New York 0 0 20 10 0 10
Total 2 26 42 36 3 10

Key for below table
GREEN OS EMEA unaffected

RED Action required

Solution ID EMC Technical Advisory

emc254219 lonix SAM 8.1: Patch 5 for lonix Service Assurance Manager (lonix SAM) 8.1 has been removed from Powerlink 28-Oct-2010
Not Used by OS in EMEA

emc253461 RecoverPoint: 10 error from both storage and RPA may result in data integrity issues. Not Used by OS in EMEA 28-Oct-2010

emc253731 Celerra: Data Mover panics with large (2 TB+) file systems after upgrade to 6.x Not Used by OS in EMEA 26-0Oct-2010

emc251386 Replication Manager: Replication only pairs first physical disk in volume group in each volume group on Linux 21-Oct-2010
native LVM. Not Used by OS in EMEA

esg117203 Documentum Content Services for EMC Centera and Documentum Content Storage Services: Corrupted 21-Oct-2010
content when writing to an EMC Centera store with compression enabled. Not Used by OS in EMEA

50114968 ApplicationXtender: Possible data loss with Storage Retention Manager Centera Integration Not Used by OS in EMEA 20-Oct-2010

emc239941 CLARIiON: Access to Thin LUNs is lost. Not Used by OS in EMEA 19-Oct-2010

esql17424 SourceOne: Incomplete Relational Search Results Not Used by OS in EMEA 18-Oct-2010

emc253359 CLARIiON: Improving uptime and robustness of CLARIiON CX4 Series arrays running FLARE Release 29.012 14-Oct-2010
and earlier. To be discussed at next Installation ETA meeting.

emc251356 Connectrix Brocade: 8Gb/sec capable Fibre Channel port configured with distance setting in excess of the 14-Oct-2010
approved values will experience constant timeouts and Link Resets (LR). Not Used by OS in EMEA
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Appendix C. EMC Escalation Contacts

Name EMC Title Office Location Office Phone Cell Phone Email

EMC Diamond Line Escalation for sev 1 Calls +1 508.249.9350 or UK )

0800 0285064

Extension: 25724
EMC UK Call Centre 0870 6000300 .
Stephanie Labrano Global Account Manager NY +1 212 519 3152 +1 917 7962078 lubrano_stephanie@emc.com
Jim Huggins Global Service Account Manager NY +1 908 286 7801 +1 908 286 7801 huggins_jim@emc.com
Alex Halachis Global CSM NY +1 508 612 6950 +1 508 249 3760 Halachis_Alex@emc.com
Wes Van Den Berg Account Manager (UK) London +44 7876398703 VanDenBerg_Wes@emc.com
Graham Cole Service Account Manager (EMEA) London +44 7747 765359 graham.cole@emc.com
Alan Davison Technology Consultant London +44 7711684473 davison_alan@emc.com
Simon Warner Technology Consultant Open Systems and Backup | London +44 7712137246 Warner_Simon@emc.com
Lee West Technology Consultant Mainframe London +44 7801214302 West_lee@emc.com
Alan Ebbage Project Manager London +44 20 8758 5804 ebbage_Alan@emc.com
Mark Colvin-Jarvis Avrea service Manager London +44 7730 052626 colvinjarvis_mark@emc.com
David Ellwood Service Manager London +44 20 7618 1289 +44 7979 906020 ellwood_david@emc.com
Tony Boden Triage Service Manager London +44 20 7618 1258 +44 7699 743138 boden_tony@emc.com
Terry Brister Site CE (UK) London +44 7713 505896 brister_terry@emc.com
Gary Knight RTS (Mainframe) London +44 7824451601 Knight_Gary@emc.com
Kevin McGhee RTS (Centera)) London 44 20 8758 5828 +44 7730 781063 mcghee_kevin@emc.com
Rolf Zahn Account Manager (Germany) Germany +49 511 6168 0242 +49 1736535121 Zahn_Rolf@emc.com
Andreas Specht Service Account Manager (DE) Germany +49 2131 9191 230 specht_andreas@emc.com
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Oliver Schiwietz Area Service Manager Germany +49 2131 9191-145 schiwietz_oliver@emc.com
Peter Hering Project Manager Germany +49 2131 9191 133 hering_peter@emc.com
Richard Herbst Technical Consultant (Mainframe) Germany +49 2131 9191-312 _ herbst_richard@emc.com
Heiko Loewe Account Technical Consultant Germany +49 2131 9191-155 _ loewe_heiko@emc.com
Detlef Hoff Service Manager Germany +49 2131 9191 218 +49 1319191218 hoff_detlef@emc.com
Jochen Terhaag Account CE Germany +49 21319191163 terhaag_jochen@emc.com

Jan Lukasiewicz Service Manager Warsaw Poland +48 22 455 30 28 +48 605 477 401 Lukasiewicz_Jan@emc.com
Pawel Wojciechowski Account Manager Warsaw Poland + 48 605324703 wojciechowski_pawel@emc.com
Buerkli, Freddy Account Manager Switzerland +41 43 4446752 +41 43 4446752 Buerkli_Freddy@emc.com

Ivan Cioffi Service Manager Switzerland +41 43 4446692 +41 763732273 Cioffi_lvan@emc.com

Meiners, Andreas Technical Account Manager Switzerland +41 43 444 6773 +41 793201347 Meiners_Andreas@emc.com

Emil Abergel Area Service Manager Israel & Turkey +972 3 6454 212 +972 54 6757212 Abergel_Emil@emc.com
Achtarzad, Danny DTM Israel & Turkey +972 3 6454 244 +972 54 6757244 Achtarzad_Danny@emc.com
Kutay Kilic Service Manager Turkey +90 212 317 4422 +90 532 230 3150 Kilic_Kutay@emc.com
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